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ESTIMATE RUN 10/10/2006

ESTIMATE SUMMARY 18:15:11

CONTID: C15662         ESTIMATE NO: 0002 PROG 2005

PCN: 15662-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER/ARAPAHOE INTERCHANGE PHASE II    SH83/SH88 PERCENT TIME:

PROJECT NO: STA 0881-019                  

PARKER / ARAPAHOE RD I/C PH II

NAME OF ROAD: SH88/SH83

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/10/2006 DATE TIME STARTED 09/06/2006

2350 E. 70TH AVE. DATE LET 07/27/2006 DATE WORK BEGAN 09/06/2006

P.O. BOX 358 DATE AWARDED 08/01/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,812,903.66 PARTICIPATING $ $ 241,263.41

AWARD PROJECT AMT: 1,711,875.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,123.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

19.95%

1,451,217.19

241,263.41

241,263.41

238,139.83

$

$

$

$

361,686.47

0.00

361,686.47

0.00

361,686.47

-4,434.55

0.00

357,251.92

0.00

AMOUNT DUE 357,251.92 238,139.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 238,139.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF TREE 16.000 10.000

EACH 0.000 0.00

550.00000 10.000 5,500.00

202-00010  
 

0010 REMOVAL OF INLET 3.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

202-00019  
 

0015 REMOVAL OF PIPE 28.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

202-00035  
 

0020 REMOVAL OF DELINEATOR 12.000 0.000

EACH 12.000 2,040.00

170.00000 12.000 2,040.00

202-00090  
 

0025 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,356.000 1,329.000

SY  16.000 99.20

6.20000 1,345.000 8,339.00

202-00190  
 

0030 *REMOVAL OF SIDEWALK 138.000 53.000

SY  0.000 0.00

4.00000 53.000 212.00

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 2,443.000 842.000

LF  100.000 500.00

5.00000 942.000 4,710.00

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 138.000 0.000

SY  54.000 621.00

11.50000 54.000 621.00

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 459.000 0.000

SY  188.000 2,632.00

14.00000 188.000 2,632.00

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 750.000 0.000

SF  0.000 0.00

1.75000 0.000 0.00

202-00250  
 

0055 *REMOVAL OF PAVEMENT MARKING 750.000 0.000

SF  0.000 0.00

1.75000 0.000 0.00

202-00250  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 2.000 140.00

70.00000 2.000 140.00

202-00810  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

2,255.00000 0.000 0.00

202-00828  
 

0070 REMOVAL OF FENCE 231.000 231.000

LF  0.000 0.00

5.00000 231.000 1,155.00

202-01000  
 

0075 CLEAN VALVE BOX 3.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

0080 *SANDBLASTING 1,000.000 0.000

SF  0.000 0.00

1.65000 0.000 0.00

202-05150  
 

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,211.000 4,328.000

CY  25,922.000 155,532.00

6.00000 30,250.000 181,500.00

203-00060  
 

0090 *MUCK EXCAVATION 100.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00100  
 

0095 PROOF ROLLING 30.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01100  
 

0100 POTHOLING 20.000 8.000

HOUR 2.000 300.00

150.00000 10.000 1,500.00

203-01597  
 

0105 TOPSOIL 810.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

207-00205  
 

0110 *EROSION LOG (12 INCH) 10.000 0.000

LF  0.000 0.00

533.50000 0.000 0.00

208-00002  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *SILT FENCE 2,300.000 1,025.000

LF  0.000 0.00

1.98000 1,025.000 2,029.50

208-00020  
 

0120 CONCRETE WASHOUT STRUCTURE 8.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

208-00045  
 

0125 *STORM DRAIN INLET PROTECTION (TYPE 1) 120.000 60.000

LF  60.000 185.40

3.09000 120.000 370.80

208-00051  
 

0130 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

208-00070  
 

0135 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.200 4,100.00

20,500.00000 0.500 10,250.00

208-00200  
 

0145 RESET GROUND SIGN 8.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

210-00810  
 

0150 RESET VALVE 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

210-01710  
 

0155 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010  
 

0160 ADJUST VALVE BOX 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-04050  
 

0165 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

1,316.70000 0.000 0.00

212-00006  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *SOIL CONDITIONING 2.000 0.000

ACRE 0.000 0.00

1,653.30000 0.000 0.00

212-00032  
 

0175 *MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 0.000 0.00

2,091.10000 0.000 0.00

213-00002  
 

0180 *MULCHING (WOOD CHIP) 9,007.000 0.000

CF  0.000 0.00

2.24000 0.000 0.00

213-00008  
 

0185 *MULCH TACKIFIER 600.000 0.000

LB  0.000 0.00

0.99000 0.000 0.00

213-00061  
 

0190 *SOIL BINDER 1.000 0.000

ACRE 0.000 0.00

3,080.00000 0.000 0.00

213-00100  
 

0195 *METAL LANDSCAPE BORDER (3/16X4 INCH) 1,233.000 0.000

LF  0.000 0.00

4.51000 0.000 0.00

213-00460  
 

0200 *DECIDUOUS TREE (2 INCH CALIPER) 19.000 0.000

EACH 0.000 0.00

517.00000 0.000 0.00

214-00220  
 

0205 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 55.000 0.000

EACH 0.000 0.00

68.20000 0.000 0.00

214-00350  
 

0210 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 34.000 0.000

EACH 0.000 0.00

689.70000 0.000 0.00

214-00508  
 

0215 *EVERGREEN SHRUB (5 GALLON CONTAINER) 97.000 0.000

EACH 0.000 0.00

60.50000 0.000 0.00

214-00650  
 

0220 *TRANSPLANT TREE (3 TO 6 INCH) 3.000 0.000

EACH 0.000 0.00

436.70000 0.000 0.00

215-00060  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,150.000 0.000

SY  0.000 0.00

2.17000 0.000 0.00

216-00041  
 

0230 *HERBICIDE TREATMENT 2.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

217-00020  
 

0235 *AGGREGATE BASE COURSE (CLASS 6) 1,146.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

304-06007  
 

0240 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

143.00000 0.000 0.00

403-00720  
 

0245 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,283.000 0.000

TON 0.000 0.00

84.43000 0.000 0.00

403-33841  
 

0250 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 877.000 0.000

TON 0.000 0.00

77.55000 0.000 0.00

403-34871  
 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,028.000 0.000

GAL 0.000 0.00

2.48000 0.000 0.00

411-10255  
 

0260 CONCRETE PAVEMENT (4 INCH) 41.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

412-00400  
 

0265 CONCRETE PAVEMENT (10 INCH) 149.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

412-01000  
 

0270 *GEOTEXTILE (WEED BARRIER) 2,000.000 0.000

SY  0.000 0.00

2.04000 0.000 0.00

420-00200  
 

0275 *DRILLED CAISSON (30 INCH) 48.000 0.000

LF  0.000 0.00

287.00000 0.000 0.00

503-00030  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 STONE LANDSCAPE WALL 588.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

504-08050  
 

0285 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 22.000 0.000

TON 0.000 0.00

236.50000 0.000 0.00

507-00400  
 

0290 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 12.000 0.000

LF  0.000 0.00

82.00000 0.000 0.00

603-01155  
 

0295 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 110.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

603-01185  
 

0300 INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,286.00000 0.000 0.00

604-19105  
 

0305 INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

6,136.00000 0.000 0.00

604-19205  
 

0310 INLET TYPE R  L 15 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

7,520.00000 0.000 0.00

604-19305  
 

0315 FENCE (PLASTIC) 500.000 150.000

LF  0.000 0.00

5.00000 150.000 750.00

607-11525  
 

0320 *FENCE CONCRETE (SOUND BARRIER) 2,064.000 0.000

SF  0.000 0.00

89.99000 0.000 0.00

607-15000  
 

0325 CONCRETE SIDEWALK (6 INCH) 571.000 0.000

SY  0.000 0.00

39.00000 0.000 0.00

608-00006  
 

0330 CONCRETE CURB RAMP 46.000 0.000

SY  0.000 0.00

125.00000 0.000 0.00

608-00010  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 CURB AND GUTTER TYPE 2 (SECTION I-B) 783.000 0.000

LF  591.000 7,092.00

12.00000 591.000 7,092.00

609-21010  
 

0340 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,375.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

609-21020  
 

0345 GUTTER TYPE 2 (8 FOOT) 34.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

609-24008  
 

0350 GUTTER TYPE 2 (10 FOOT) 135.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

609-24010  
 

0355 CURB TYPE 6 (SECTION M) 88.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-60011  
 

0360 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,392.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00024  
 

0365 DELINEATOR (TYPE I) 3.000 0.000

EACH 0.000 0.00

16.50000 0.000 0.00

612-00001  
 

0370 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000

LF  0.000 0.00

10.25000 0.000 0.00

613-01200  
 

0375 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-01300  
 

0380 *WIRING 1.000 0.000

L S 0.000 0.00

4,730.00000 0.000 0.00

613-10000  
 

0385 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 0.000 0.00

407.00000 0.000 0.00

613-70250  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 SIGN PANEL (CLASS I) 104.000 0.000

SF  0.000 0.00

17.60000 0.000 0.00

614-00011  
 

0395 SIGN PANEL (CLASS II) 61.000 0.000

SF  0.000 0.00

19.80000 0.000 0.00

614-00012  
 

0400 STEEL SIGN POST (2.25X2.25 INCH TUBING) 74.000 0.000

LF  0.000 0.00

13.20000 0.000 0.00

614-00218  
 

0405 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 2.000 0.000

EACH 0.000 0.00

506.00000 0.000 0.00

614-01583  
 

0410 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000

EACH 0.000 0.00

605.00000 0.000 0.00

614-70150  
 

0415 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000

EACH 0.000 0.00

657.80000 0.000 0.00

614-70336  
 

0420 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

19,690.00000 0.000 0.00

614-72855  
 

0425 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

174.90000 0.000 0.00

614-72860  
 

0430 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

4,257.00000 0.000 0.00

614-72866  
 

0435 *LOOP DETECTOR WIRE 3,000.000 0.000

LF  0.000 0.00

2.53000 0.000 0.00

614-72875  
 

0440 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

32,967.00000 0.000 0.00

614-81160  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

33,363.00000 0.000 0.00

614-81165  
 

0450 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000

EACH 0.000 0.00

29,447.00000 0.000 0.00

614-82010  
 

0455 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

203.25000 0.000 0.00

615-00050  
 

0460 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

24,293.86000 0.000 0.00

623-09900  
 

0465 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.100 2,750.00

27,500.00000 0.300 8,250.00

625-00000  
 

0470 *MOBILIZATION 1.000 0.250

L S 0.250 33,025.00

132,100.00000 0.500 66,050.00

626-00000  
 

0475 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 1,485.00

9,900.00000 0.400 3,960.00

626-01000  
 

0480 *EPOXY PAVEMENT MARKING 30.000 0.000

GAL 0.000 0.00

137.50000 0.000 0.00

627-00005  
 

0485 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000

GAL 0.000 0.00

27.50000 0.000 0.00

627-00012  
 

0490 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 89.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

0495 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

509.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30327  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,860.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0505 *SURVEY MONUMENT (TYPE 1) 7.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

629-01001  
 

0510 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

629-01003  
 

0515 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

629-01005  
 

0520 *FLAGGING 500.000 35.000

HOUR 224.000 5,174.40

23.10000 259.000 5,982.90

630-00000  
 

0525 *TRAFFIC CONTROL INSPECTION 10.000 2.000

DAY 1.000 110.00

110.00000 3.000 330.00

630-00007  
 

0530 *TRAFFIC CONTROL MANAGEMENT 40.000 2.000

DAY 13.000 5,720.00

440.00000 15.000 6,600.00

630-00012  
 

0535 *UNIFORMED TRAFFIC CONTROL COORDINATION 115.500 0.000

HOUR 115.500 9,528.75

82.50000 115.500 9,528.75

630-00015  
 

0540 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,980.00000 0.000 0.00

630-80333  
 

0545 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

630-80337  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
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PCN: 15662-BID    ESTIMATE RUN 10/10/2006

PROJECT: STA 0881-019                  ESTIMATE NO: 0002 18:15:11
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 4.500

EACH 1.500 82.50

55.00000 6.000 330.00

630-80342  
 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 0.000 0.00

55.00000 3.000 165.00

630-80343  
 

0565 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 105.000 52.500

SF  0.000 0.00

22.00000 52.500 1,155.00

630-80344  
 

0570 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.000 0.00

3,300.00000 0.500 1,650.00

630-80355  
 

0575 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

825.00000 1.000 825.00

630-80358  
 

0580 *DRUM CHANNELIZING DEVICE 200.000 12.500

EACH 11.000 302.50

27.50000 23.500 646.25

630-80360  
 

0585 *TRAFFIC CONE 149.000 74.500

EACH 0.000 0.00

11.00000 74.500 819.50

630-80380  
 

0590 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0595 F/A PARTNERING 5,000.000 440.570

F A 0.000 0.00

1.00000 440.570 440.57

700-70011  
 

0600 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0605 F/A ESB PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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0610 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0615 F/A OJT  COLORADO TRAINING PROGRAM 1,625.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0625 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0630 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0635 F/A WATER TAPS 13,000.000 12,483.000

F A 0.000 0.00

1.00000 12,483.000 12,483.00

700-70260  
 

CAT 0200 $231,419.75 351,157.27CURRENT AMT 1,791,845.26 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.500 9,843.66

19,687.32000 0.500 9,843.66

620-00011  
 

0645 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

685.54000 1.000 685.54

620-00020  
 

CAT 0400 $9,843.66 10,529.20CURRENT AMT 21,058.40 $$

PROJECT TOTAL 241,263.41 $ 361,686.47CURRENT AMT 1,812,903.66 $$


